
From: Knittel, Janette
To: ngray@dofnw.com
Subject: FW: AO6069 - 8801 - Hotspot Excavations
Date: Friday, September 10, 2021 1:57:00 PM
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Tasya, below and attached is some info about the excavations at 8801. I didn’t get an answer about
the deliverables timeline though. One step at a time I suppose. Area 3 is the one immediately across
the property boundary, and Area 4 is the one with dioxin/furans. Here is a screen shot from the Dec
2020 Addendum to the Feasibility Study and Interim Action Work Plan showing the locations:
 
 

 
 
Janette Knittel
U.S. EPA Region 10
Land, Chemical, and Redevelopment Division
RCRA Corrective Action, Permits, and PCB Section
1200 6th Ave, Suite 155, 15-H04
Seattle, WA  98101
Phone 206-553-0483
Knittel.Janette@epa.gov
 
 
 

From: Thomas, Richard (ECY) <RITH461@ECY.WA.GOV> 
Sent: Friday, September 10, 2021 12:57 PM
To: Knittel, Janette <Knittel.Janette@epa.gov>
Subject: FW: AO6069 - 8801 - Hotspot Excavations
 

mailto:Knittel.Janette@epa.gov
mailto:ngray@dofnw.com






ID Task 


Mode


Task Name Duration Start Finish


1 Phase 1-Plan Prep - Project Initiation 1 day Mon 9/6/21 Mon 9/6/21


2 Phase 1 -Temp Facilities & Mobilization 2 days Tue 9/7/21 Wed 9/8/21


3 Phase 1-Pre construction survey areas 2,4,5,3,8,1,6,7 1 day Wed 9/8/21 Wed 9/8/21


4 Phase 1-Excavation Locates for all areas 1 day Fri 9/10/21 Fri 9/10/21


5 Phase 1-Area 2 Excavation 95 tons 1 day Mon 9/13/21 Mon 9/13/21


6 Phase 1-Area 4 Excavation 800 tons 2 days Tue 9/14/21 Wed 9/15/21


7 Phase 1-Area 5 Excavation 4800 tons 10 days Tue 9/14/21 Mon 9/27/21


8 Phase 1-Post excavation survey for Area 2,4,5 1 day Mon 9/27/21 Mon 9/27/21


9 Phase1- Backfill Areas 2 and 4 3 days Mon 9/27/21 Wed 9/29/21


10 Phase 1-Area 3 Excavation 1800 tons 5 days Wed 9/29/21 Tue 10/5/21


11 Phase 1-Area 8 Excavation and backfill 110 tons 1 day Wed 10/6/21 Wed 10/6/21


12 Phase 1-Post excavation survey for Area 3,8 1 day Wed 10/6/21 Wed 10/6/21


13 Phase 1-Backfill Area 5 and 3 8 days Thu 10/7/21 Mon 10/18/21


14 Phase 1-Area 1 Excavation 1100 tons 3 days Tue 10/19/21 Thu 10/21/21
15 Phase 1-Post excavation survey for Area 1 1 day Thu 10/21/21 Thu 10/21/21


16 Phase 1-excavate and disconnect existing AS/SVE system
and cap ends (Yellow shaded areas)


2 days Fri 10/22/21 Mon 10/25/21


17 Phase 1 - AS/SVE electrical disconnect 1 day Tue 10/26/21 Tue 10/26/21


18 Phase 1-Dig up current AS/SVE piping and cap lines 3 days Wed 10/27/21 Fri 10/29/21


19 Phase 1-Backfill Area 1 2 days Fri 10/29/21 Mon 11/1/21


20 PhASE 1-Locates for Area 6 and 7-After DEMO 1 day Mon 11/1/21 Mon 11/1/21


21 Phase 1-Area 6 Excavation 67 tons-DEMO first 1 day Mon 11/1/21 Mon 11/1/21


22 Phase 1-Area 7 Excavation 111 tons-DEMO first 1 day Tue 11/2/21 Tue 11/2/21


23 Phase 1-Post excavation survey for Area 6,7 1 day Tue 11/2/21 Tue 11/2/21


24 Phase 1-DOWNTIME-waiting for sample 8 days Tue 11/2/21 Thu 11/11/21


25 Phase1-Backfill Area 6 and 7 2 days Fri 11/12/21 Mon 11/15/21


26 Phase 1-MOB OUT 1 day Tue 11/16/21 Tue 11/16/21


27 CENTERPOINT-Needs to remove pavement and soil before 
we begin phase 2


75 days Wed 11/17/21 Tue 3/1/22


28 Phase 2-Mob in equipment 3 days Thu 3/10/22 Mon 3/14/22


29 Phase 2 -excavate trench and Install SVE lines 6 days Tue 3/15/22 Tue 3/22/22


30 Phase 2- Mob out equipment 1 day Wed 3/23/22 Wed 3/23/22


31 CENTREPOINT-installs clay cap and landscape soil before we 
begin


33 days Fri 3/25/22 Tue 5/10/22


32 Phase 3-Mob in drilling equipment 1 day Wed 5/11/22 Wed 5/11/22


33 Phase 3 - Sonic Drilling 22 wells 38' feet 12 days Thu 5/12/22 Fri 5/27/22


34 Phase 3-Air sparge trench and lines install 5 days Fri 5/27/22 Thu 6/2/22


35 Phase 3 - Reconnect existing AS/SVE 5 days Fri 6/3/22 Thu 6/9/22


36 Phase 3 - Complete AS/SVE new system 5 days Fri 6/10/22 Thu 6/16/22
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ID Task 


Mode


Task Name Duration Start Finish


37 Phase 3 - Electrical Install 6 days Fri 6/17/22 Fri 6/24/22


38 Phase 3 - Start up 2 days Fri 6/24/22 Mon 6/27/22


39 Close out walk & punchlist 1 day Tue 6/28/22 Tue 6/28/22


40 Demob 3 days Wed 6/29/22 Fri 7/1/22
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Date: Wed 8/25/21








Thank you for look at the interim action work plans. I was going to suggest looking at those. But I
could never get around to sending them to you. My swamp has too many alligators. Attached is the
latest excavation schedule.   
 

From: Bardy, Louise (ECY) <LBAR461@ECY.WA.GOV> 
Sent: Wednesday, September 8, 2021 1:38 PM
To: Thomas, Richard (ECY) <RITH461@ECY.WA.GOV>
Subject: FW: AO6069 - 8801 - Hotspot Excavations
 
FYI
 

From: Meg Strong <MJS@shanwil.com> 
Sent: Wednesday, September 8, 2021 10:20 AM
To: Hobbs, Erin (ECY) <EHOB461@ECY.WA.GOV>
Cc: Brian Haderlie (brian.haderlie@PACCAR.com) <brian.haderlie@PACCAR.com>; Rick' 'Mathews
(rmathews@centerpoint.com) <rmathews@centerpoint.com>; Peter Kingston
<pkingston@farallonconsulting.com>; Bardy, Louise (ECY) <LBAR461@ECY.WA.GOV>; Ryan Peterson
<RBP@shanwil.com>
Subject: AO6069 - 8801 - Hotspot Excavations
 

THIS EMAIL ORIGINATED FROM OUTSIDE THE WASHINGTON STATE EMAIL
SYSTEM - Take caution not to open attachments or links unless you know the sender AND
were expecting the attachment or the link

Hello Erin:
 
I write to give you notice that the hotspot excavation work at the 8801 property will commence next
week on September 13, 2021.  The current contractor’s schedule for the remediation related work is
attached.  There may need to be some changes to the schedule as work progresses.  For example,
we may not be able to get access to Area 8 for some months since this area is pending the
demolition of the small warehouse and the demolition work won’t proceed until the permit for
shoreline related construction work is approved. 
 
I understand that you and Rick Thomas plan to visit the 8801 property next week to observe the
excavation work.  Would you be kind enough to let me know the day and time of your proposed visit
as I would like to be on site at that time?
 
With regards, Meg
 

 
 
Meg Strong | Vice President 

400 North 34th Street, Suite 100
Seattle, Washington 98103
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www.shannonwilson.com
Phone: (206) 632-8020   
Direct: (206) 695-6787    mjs@shanwil.com

Excellence.  Innovation.  Service.  Value.   
We Help Our Clients Achieve Their Goals.  
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